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Submit Grant Application USDOT 9/8/2022

Notification of Grant Award 6 months

NEPA 15 months

50% Design Plans (10 months) 10 months

Anticipated Funding Obligation Date

90% Design Plans (9 months) 9 months

100% Design Plans (3 months) 3 months

Bid & Award Construction Project

Construction

Bridge 245 10 months

Bridge 258 11 months

Bridge 300A 9 months

Bridge 301 4 months

City of Tulsa BIP Grant - Arkansas River 

Bridges

2022 2023 2024 2025 2026 2027


