Hunnewell Bridge Replacement Project Budget				
Use of Funds	ODOT CIRB Funds	Other Federal Funds	BIP Funds	Total Future Project Cost
Feasibility Study and Alternatives Analysis	\$18,309	\$0	\$73,236	\$91,545
Section 4(f) Evaluation	\$4,308	\$0	\$17,232	\$21,540
Public Involvement	\$4,308	\$0	\$17,232	\$21,540
Survey	\$10,770	\$0	\$43,080	\$53,850
Hydrology & Hydraulics	\$8,616	\$0	\$34,464	\$43,080
Geotechnical Investigations	\$17,232	\$0	\$68,928	\$86,160
Feasibility Plans	\$12,924	\$0	\$51,696	\$64,620
Subtotal:	\$58,158	\$0	\$232,632	\$290,790
Contingency (20%)				\$58,158
TOTAL	\$69,790	\$0	\$279,158	\$348,948
Percent (%)	20%	0%	80%	100%